Naval Station Treasure Island
Environmental Cleanup Program
Document Tracking Sheet
September 2015 - January 2016
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Radiological Reports
FSS Report for Building 3
1 |RPM: Danielle Janda i ] 09/30/15 10/30/15 1] 11/06/15 11/22/15 12/15/15
PM: John Baur, Gilbane
Historic Avenue N Storm Drain Removal WP
2 |rRPM: Tony Konzen 1] 09/25/15 10/25/15 2] 10/30/15 11/05/15 01/20/16
PM: John Hackett, CB&l
FSS Report for Selected Storm and Wastewater
Lines - Part |
3 |rem: Danielle Janda ! 10/09/15 11/09/15 3| 11/1415 12/14/15 01/06/16
PM: John Baur, Gilbane
FSS Report for Storm/Waste Water Lines - Part Il
4 IRPM: Danielle Janda | 11/23/15 12/23/15 41 01/14/16 02/13/16 02/24/16
PM: Ulrika Messer, CB&
FSS Report for Site 6
5 JRPM: Louie Cardinale | 11/24/15 12/29/15 51 01/08/16 01/22/16 02/10/16
PM: Shanti Montgomery, TIEC
FSS Report for Northeast Corner
6 |RPM: Danielle Janda | 11/06/15 12/08/15 6 | 12/30/15 01/29/16 02/09/16
PM: Ulrika Messer, CB&
FSS Report for Site 32A
7 |RPM: Danielle Janda | 11/16/15 12/16/15 7 ] 01/15/16 02/14/16 03/08/16
PM: John Baur, Gilbane
FSS Report for Site 24 (Building 342, Lot 69)
8 JRPM: Danielle Janda | 10/23/15 11/24/15 12/16/15 01/15/16 01/26/16
PM: Ulrika Messer, CB&
Site 12 Phase Ill FSS Work Plan
9 JRPM: Chris Yantos ! 10/13/15 11/12/15 91 11/23/15 11/30/15 12/07/15
PM: Ulrika Messer, CB&
FSS Report for Site 20
10 |RPM: Danielle Janda | 10/30/15 12/01/15 10] 12/23/15 01/22/16 02/02/16
PM: Ulrika Messer, CB&
FSS Report for Site 30/30N/30S and Site 31
11 |RPM: Danielle Janda i ] 07/07/16 08/08/16 11] 08/30/16 09/29/16 10/10/16
PM: Ulrika Messer, CB&
Site 6
RD/RAWP
12 |RPM: Bryce Bartelma | 111715 12/17/15 01/16/16 02/15/16 03/09/16
PM: Ted Tyler, CE2 Kleinfelder
Site 12
Action Memo for Removal Actions at Site 12
13 |RPM: Bryce Bartelma t ] 06/10/15 | v ] 07/08/15 |v |v |v|v 08/06/15 | v | 08/24/15 | v ] 10/30/15
PM: Cheryl Martin, TriEco-Tt
SWDA Bigelow Court PCSR Report
14 |RPM: Tony Konzen i | 07/23/15 | v ] 08/25/15 | v viv 09/25/15 10/02/15 10/08/15
PM: Ulrika Messer, CB&l
Gateview Area TCRA WP
15 |RPM: Bryce Bartelma ! 12/10/15 01/09/16 01/19/16 01/26/16 03/14/16
PM: TBD
PP/RAP
16 |RPM: Bryce Bartelma ! 12/18/15 01/15/16 02/14/16 03/15/16 04/07/16
PM: Karen Miller, Helios
Site 24
ROD/RAP
17 |RPM: Danielle Janda I | 05/06/15 | v ] 06/05/15 | v |v |v|v 07/27/15 | v | 09/18/15 10/26/15
PM: Jean Michaels, TriEco-Tt
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Site 31
RACR

18 JRPM: Louie Cardinale i ] 06/26/15 | v | 07/27/15 | v | X|v 09/30/15 11/1715 12/02/15
PM: John Baur, Gilbane
WP/SAP

19 |RPM: Louie Cardinale ! 12/30/15 01/29/16 02/12/16 02/19/16 03/01/16
PM: TBD
Site 32
ROD/RAP

20 [RPM: Danielle Janda | 12/21/15 01/18/16 02/01/16 02/29/16 03/22/16
PM: Karen Miller, Helios
Groundwater Monitoring
2014 Sites 6, 12, 21, 24 Groundwater Report

21 RPM: Louie Cardinale i ] 04/17/15 | v | 05/18/15 | v |v |¥ 08/06/15 | v | 09/22/15 10/15/15
PM: Patrick Hamner, Trevet
Other Reports
2014 Finding of Suitability to Lease (FOSL)

22 IRPM: Sarah Ann Moore i ] 09/30/15 10/30/15 11/13/15 11/20/15 11/30/15
PM: Dennis Kelly, TriEco-Tt
2015 Site Management Plan

23 |RPM: Danielle Janda i ] 08/03/15 | v | 09/01/15 | v v 09/29/15 10/21/15 11/20/15
PM: Marcie Rash, TriEco-Tt

v Production or review of document is complete. Abbreviations:
X Received notification of no comments or CTO/DO = Contract task order/delivery order RD = Remedial design

comments deferred to other agency.
Grey shading indicates the document is finalized.

Blue shading indicates agency review comments are
due within the next 30 days or are outstanding.

Yellow shading indicates documents that will be issued
draft or final within the next 30 days.

Purple shading indicates priority document for
upcoming January 2016 transfer.

Turquoise shading indicates priority document
for upcoming December 2016 transfer.

Green shading indicates priority document for
fransfer in 2018.

Orange shading indicates priority document for
fransfer in 2021.
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DTSC = Department of Toxic Substances Control
EPA = U.S. Environmental Protection Agency
FS = Feasibility study

FSS = Final status survey

LUC = Land use control

NA = Not applicable

NTCRA = Non-time critical removal action
PCSR = Post-construction summary report
PM = Project manager

PP = Proposed plan

RACR = Remedial action completion report
RAP = Remedial action plan

RAWP = Remedial action work plan
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ROD = Record of decision

RPM = Remedial project manager

RTC = Response to comments

SAP = Sampling and analysis plan

SWDA = Solid waste disposal area

TBD =To be determined

TCRA = Time-critical removal action

TICD = Treasure Island Community Developers
TIDA = Treasure Island Development Authority
TPH = Total petroleum hydrocarbons

TSP = Task specific plan

Water Board = Regional Water Quality Control Board



